

## Seismic risk analysis of the Basel geothermal project - Milestone completed

Q-con has successfully finalized work packages AP3000 and AP4000 on schedule. The output of the work packages is an estimate of the seismic risk associated with the operation of the geothermal reservoir. This comprises both, induced seismicity in the reservoir and triggered seismicity on potential fault structures nearby. The results are based on numerical simulations and on a thorough analysis of data from historical and current projects.

The multi-disciplinary study, conducted by the SERIANEX group with Q-con as project-leader, is proceeding according to plan. Completion of the study is projected for December 2009.

